



Lifelong
Learning
Programme



ALPEN-ADRIA
UNIVERSITÄT
KLAGENFURT | WIEN | GRAZ

<LUTA> Learn-Understand-Trust-Act Civil Education on Asylum Policy in Europe

Aims of the Project

Milestones

LUTA Products

- **1/Project flyer in English** (downloadable and posted by social media/facebook, LinkedIn)
- **2/Transcription** of asylum seekers' and learners' experiences and biographical narratives in all countries
- **3/Translation into English** of those parts of the biographical narratives which will be part of the common video
- **4/Video documentary on excerpts of the interviews** in the original languages with English subtitles, provided to adult learners, the regional/national public, the press and relevant politicians
- **5/Project website**; providing links to social medias (facebook, LinkedIn)
- **6/Press releases**, Photos (downloadable and posted by social media/facebook, LinkedIn)
- **7/(Survey) Transnational research**

LUTA Objectives

- 1/ Research: In their role of multipliers the national coordinators will familiarize themselves with EU-directives and other regulations regarding asylum policies and compare and analyse the legal background in the various partner countries.**
- 2/ The results of this process will be provided for the learning groups in each country.**
- 3/ Cooperation of heterogeneous national teams constituted of members of adult education or cultural institutions and refugee relief organisations;**
- 4/ Project participants will be introduced into the method of biographical interviewing with due regard to the sensitive and vulnerable situation of asylum seekers.**
- 5/ At each partner institution one or more biographical interviews with asylum seekers will be conducted (by the learners), focusing on the experiences in the host country and the respective legal situation; documentation on video.**
- 6/ A video documentary about the biographical interviews and the discussion panels will be produced and publicly presented.**
- 7/ Discussion panels with local/regional politicians will be organised, with participation of asylum seekers, adult learners, the public, the press.**
- 8/ The whole learning process will be periodically evaluated and published via social media and the website.**

Meetings (according to the application)

1st meeting:	November 2013	Prague / CZ
2nd meeting:	23-26 April 2014	Malta / MT
3rd meeting:	18-21 September 14	Norrköping / SE
4th meeting:	19-22 March 2015	Catania / IT
5th meeting:	28-31 May 2015	Vienna / AT

Milestones Nov 2013-June 2014

1st Meeting in Prague

- Research / knowledge acquisition on EU asylum directives and national asylum legislation
- Multipliers' training: EU asylum directives and national legislation in the partner countries

By December 2013

- Production of a summarizing report
- Construction of the project website, facebook group, LinkedIn
- Cooperation adult education institutions + refugee aid organisation established

By March 2014

- Contact between adult learners + asylum seekers established (1+1 in each country)

2nd Meeting in Malta/ April 2014

- Multipliers' training: "The biographical interview - method and experiences" (AT)
- Video training (MT)

April – June 2014

- interviews with refugees and adult learners in each country, videotaped;

3rd Meeting in Norrköping / September 2014

- Reflecting on the interview processes and the contents of the interviews
- Clarification of the editing process

Milestones July 2014-June 2015

By November 2014

- Providing of photos and press releases (downloads) on the website
- Project leaflet (downloadable from the website and printed)
- Transcriptions of the interviews in all countries
- Translation of parts of refugees' biographical narratives into English, excerpts presented on the website

4th Meeting in Catania / November 2014

- Preparation of the discussion panels with relevant decision makers / journalists
- Presentation of the first video impressions

By March 2015

- Discussion panels with relevant decision makers / journalists in different partner countries realised (videotaped?)
- Finalisation of the video documentary, subtitles, postproduction

5th Meeting in Vienna

- Final discussion panel, presentation of the documentary
- Final evaluation of the project
- Preparation of the final report

Responsibilities

AT: Project coordination, supervising teambuilding process; documentation of the project progress on the website; conception & production of a video documentary, cooperation with a publisher; workshop on biographical work; editing of a comparative summary of the research results of all partners; 5th meeting/Vienna, Logo

MT: Conceptualising & producing the video documentary in coop. with AT; administration of the website; 2nd meeting/Malta

PL: Concept and wording for press releases and project leaflet; conceptualisation of the evaluation steps and guidelines;

CZ: Updating the project website; responsible for communicating the project and its results via social media; 1st meeting/Prague.

IT: Workshops on civic education and democratic participation in adult education; conceptualisation of a common transnational PR and dissemination strategy; 4th meeting/Catania;

DE: Transnational comparative research on accessibility of Integration agreements by EU citizens/ workshops on the topic

SE: Workshops on intercultural competencies and anti-rassisme; conception and layout of the leaflet (available for download on the website), 3rd meeting/Norrköping.

All partners: interviewing, translation and publishing of interview extracts, discussion panels

After the 1st Meeting:

- All presentations and relevant documents will be sent to AT
- IT and PL send their results and the link of their previous project
- AT provides a template to complete the comparable data and facts about asylum legislation and practice within the 7 countries
- AT installs the project website
- Evaluation sheets will be analysed by the hosts
- DE sends the minutes to all partners

After each Meeting:

- All presentations and relevant documents will be sent to all partners by the authors
- AT actualises the project website
- Hosts analyse the evaluation sheets
- Hosts send the minutes to all partners
- Partners provide 2-3 fotos for the website
- Partners provide newspaper articles about our project for the website